COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2011

ESTI MATE SUMVARY 09: 40: 39
CONTI D C18045 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18045- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0  DAYS TI VE ALLOW 60 WORK DAYS
US 40 MUDDY CREEK OVERLAY PERCENT TI ME: 30.00 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. NH 0402- 079
US 40 MUDDY CREEK OVERLAY
NAMVE OF RQAD: 040A
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 21/ 2011 DATE TI ME STARTED 06/22/2011
P.O BOX 566 DATE LET 03/ 31/ 2011 DATE WORK BEGAN
DATE AWARDED 04/ 13/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2011 DATE ACCEPTED
CANON C TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 06/ 22/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,881, 102. 05 PARTI Cl PATI NG $ 563, 808. 23 $ 563, 808. 23
AWARD PROJECT AM: $  4,223,262.05 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 11. 55% TOTAL EARNI NGS 563, 808. 23 563, 808. 23
FUNDS AVAI LABLE: $  4,317,293.82 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 563, 808. 23 563, 808. 23
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12,849. 25 -12, 849. 25
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 550, 958. 98 550, 958. 98
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 550, 958. 98 550, 958. 98
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 550, 958. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18045 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18045- BI D ESTI MATE RUN 07/ 21/ 2011
PRQIECT: NH 0402- 079 ESTI MATE NO 0001 09: 40: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 390. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0010 203-01500 Bl adi ng 40. 000 0. 000
HOUR 7.000 700. 00
100. 00000 7.000 700. 00
0015 208-00002 Erosion Log (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
4. 12000 0. 000 0. 00
0020 208- 00205 Erosi on Control Supervisor 100. 000 0. 000
HOUR 8. 000 379. 20
47. 40000 8. 000 379. 20
0025 210- 04030 *Modi fy Quardrail 100. 000 0. 000
LF 0. 000 0. 00
9.12000 0. 000 0. 00
0030 210-04200 *Adj ust Quardrai l 10, 565. 000 0. 000
LF 0. 000 0. 00
2.12000 0. 000 0. 00
0035 304- 06000 Aggregate Base Course (Cl ass 6) 3, 605. 000 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 403-09500 *Furni sh Hot M x Asphal t 4, 353. 000 0. 000
TON 1, 160. 420 75,578. 15
65. 13000 1, 160. 420 75,578. 15
0050 403-34701  *Hot M x Asphalt (G ading SX) (75) 29, 519. 000 0. 000
TON 0. 000 0. 00
70. 70000 0. 000 0. 00
0055 405-00100  *Heating and Renixing Treatnent 207, 264. 000 0. 000
Sy 55, 991. 000 294,512. 66

5. 26000 55, 991. 000 294, 512. 66



CONTI D C18045 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18045-BI D ESTI MATE RUN 07/21/ 2011
PRQJECT: NH 0402- 079 ESTI MATE NO 0001 09: 40: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 411-03355 Asphal t Cement Perfornmance G ade (PG 58-34) 2, 037. 000 0. 000
TON 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 411-10255  Enulsified Asphalt (Sl ow Setting) 13, 264. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 411-90010  *Asphalt Rejuvenating Agent 10, 881. 000 0. 000
GAL 3,169. 000 12, 264. 03
3.87000 3,169. 000 12, 264. 03
0075 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 060. 00000 0. 000 0. 00
0080 614-80385 *Runble Strip 73,920. 000 0. 000
LF 0. 000 0. 00
0. 25000 0. 000 0. 00
0085 625-00001 Construction Surveying (Hourly) 15. 000 0. 000
HOUR 15. 000 2, 250. 00
150. 00000 15. 000 2,250. 00
0090 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 135, 500. 00
271, 000. 00000 0. 500 135, 500. 00
0095 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0100 627-00001 *Pavenent Marking Pai nt 1, 806. 000 0. 000
GAL 259. 290 6, 948. 97
26. 80000 259. 290 6, 948. 97
0105 627-00005 *Epoxy Pavement Mar ki ng 903. 000 0. 000
GAL 0. 000 0. 00
59. 75000 0. 000 0. 00
0110 630- 00000 *Fl aggi ng 3, 500. 000 0. 000
HOUR 249. 000 5,901. 30
23.70000 249. 000 5,901. 30



CONTI D C18045 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18045-BI D ESTI MATE RUN 07/21/ 2011
PRQJECT: NH 0402- 079 ESTI MATE NO 0001 09: 40: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630-00001 *Pilot Car Qperation 420. 000 0. 000
HOUR 61. 500 2,091. 00
34. 00000 61. 500 2,091. 00
0120 630- 00007 *Traffic Control Inspection 28. 000 0. 000
DAY 3. 000 389. 40
129. 80000 3. 000 389. 40
0125 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 6. 000 2,694. 00
449. 00000 6. 000 2,694.00
0135 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 1. 000 585. 00
585. 00000 1. 000 585. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 49. 000 0. 000
EACH 3. 000 97. 80
32. 60000 3. 000 97. 80
0145 630-80342 *Construction Traffic Sign (Panel Size B) 74.000 0. 000
EACH 15. 000 679. 50
45. 30000 15. 000 679. 50
0150 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 2.000 96. 80
48. 40000 2.000 96. 80
0155 630- 80344 *Construction Traffic Sign (Special) 173. 000 0. 000
SF 16. 000 264. 00
16. 50000 16. 000 264. 00
0160 630- 80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 7,138.50
4,759. 00000 1. 500 7,138.50
0165 630-80360 *Dr um Channel i zi ng Devi ce 66. 000 0. 000
EACH 33. 000 693. 00
21. 00000 33. 000 693. 00
0170 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00



CONTI D C18045 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18045- BI D ESTI MATE RUN 07/ 21/ 2011
PRQIECT: NH 0402- 079 ESTI MATE NO 0001 09: 40: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0175 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0180 630-80380 *Traffic Cone 200. 000 0. 000
EACH 25. 000 162. 50
6. 50000 25. 000 162. 50
0185 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 333. 00000 0. 000 0. 00
0190 630-85041 *Mobi | e Attenuator 2.000 0. 000
DAY 0. 000 0. 00
408. 00000 0. 000 0. 00
0195 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70018 F/ A Roadway Snoot hness | ncentive 252, 314. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C18045 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18045- BI D ESTI MATE RUN 07/21/ 2011
PRQJECT: NH 0402- 079 ESTI MATE NO 0001 09: 40: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0230 700- 70025 F/A Quality Incentive Paynment 140, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700- 70028 F/ A ESB Program 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 900- 00006 Added Item (Dol lar)/ CTS #1 Heater Rem x Price 0. 000 0. 000
Reduct i on
DOL -1,117.580 -1,117.58
1. 00000 -1,117. 580 -1,117.58
CAT 0200 CURRENT AMI  $ 4,851, 102. 05 $ 547,808.23$% 547, 808. 23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1.000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0250 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0.00
0255 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 30, 000. 00 $ 16, 000. 00 $ 16, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,881, 102.05 $

563, 808.23 % 563, 808. 23



